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Diary: Dispute

Office work

·Conducted the Weekly scheduling meeting. Shorebird roosting habitat still unresolved. MCM is still
trying to get the 6” and 12” water line leaks resolved with the manufacturer. They will send schedule 
update T-25A shortly. See meeting minutes for detail.
·Sent and received several emails to and from Steve Hulsebus regarding the Light Pipe and a meeting
with Hank next week. Saeed Shahmirai is going to take the lead and will schedule a meeting with CT and
Hank’s supervisor for Tuesday of next week for a presentation by the manufacturer on “ plasma light bulb 
for light poles”.
·Sent and email to Shun Wong (and called 510-715-8995) to schedule a meeting for next Wednesday to
go to Dumbarton Bridge with Hazzaa and Jim Gallego. Asked for someone to give us access.
·Continued reviewing the Dumbarton Plans.
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